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ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 13:09:56

CONTID: C19185         ESTIMATE NO: 0007 PROG 2005

PCN: 19185-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 85 & SH 392 INTERSECTION PERCENT TIME:

PROJECT NO: FSA0853-091                   

US 85 & SH 392 INTERSECTION

NAME OF ROAD: 085L

PROJECT COUNTIES: WELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING

7353 S. EAGLE STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,441,880.66 PARTICIPATING $ $ 1,865,253.07

AWARD PROJECT AMT: 14,822,675.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 5,846.82

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -55,957.59

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

49.82

WORK DAYS

WORK DAYS

38.40%

10,127,667.18

1,865,253.07

1,871,099.89

1,815,142.30

$

$

$

$

6,314,213.48

0.00

6,314,213.48

115,634.27

6,429,847.75

-165,166.90

0.00

6,264,680.85

0.00

AMOUNT DUE 6,264,680.85 1,815,142.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,815,142.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

139.5 TIME ALLOW: 280

ORIG TIME ALLOW: 280

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/13/2016

09/13/2016

04/28/2017

07/21/2016

07/27/2016

08/25/2016

09/13/2016
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.510

0.000

201-00000  
 

45,900.000.510

0.00

1.000

L S 

90,000.00000

0010 Removal of Structures and Obstructions 2.000

0.000

202-00000  
 

12,000.002.000

0.00

2.000

L S 

6,000.00000

0015 Removal of Slope and Ditch Paving 189.000

0.000

202-00026  
 

5,670.00189.000

0.00

189.000

SY  

30.00000

0020 Removal of Pipe 284.000

0.000

202-00035  
 

7,100.00284.000

0.00

563.000

LF  

25.00000

0025 Removal of End Section 0.000

0.000

202-00037  
 

0.000.000

0.00

28.000

EACH

200.00000

0030 *Removal of Delineator 214.000

0.000

202-00090  
 

1,605.00214.000

0.00

625.000

EACH

7.50000

0035 Removal of Concrete Median Cover Material 67.000

0.000

202-00190  
 

1,139.0067.000

0.00

85.000

SY  

17.00000

0040 Removal of Curb and Gutter 197.000

0.000

202-00203  
 

1,182.00197.000

0.00

275.000

LF  

6.00000

0045 *Removal of Concrete Pavement 3,329.000

0.000

202-00210  
 

19,974.003,329.000

0.00

3,344.000

SY  

6.00000

0050 *Removal of Concrete Pavement (Planing) 0.000

0.000

202-00215  
 

0.000.000

0.00

539.000

SY  

12.00000

0055 *Removal of Asphalt Mat 8,129.000

557.000

202-00220  
 

29,532.408,686.000

1,893.80

12,802.000

SY  

3.40000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Special) 39,519.000

0.000

202-00226  
 

110,653.2039,519.000

0.00

82,061.000

SY  

2.80000

0065 *Removal of Asphalt Mat (Planing) 40,282.000

0.000

202-00240  
 

56,394.8040,282.000

0.00

111,638.000

SY  

1.40000

0070 Removal of Pavement Marking 3,620.000

0.000

202-00250  
 

6,516.003,620.000

0.00

5,690.000

SF  

1.80000

0075 *Removal of Ground Sign 66.000

0.000

202-00810  
 

4,884.0066.000

0.00

142.000

EACH

74.00000

0080 Removal of Flashing Beacon 2.000

0.000

202-00825  
 

84.002.000

0.00

4.000

EACH

42.00000

0085 Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

4,800.00000

0090 Removal of Fence 230.000

0.000

202-01000  
 

1,495.00230.000

0.00

460.000

LF  

6.50000

0095 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

36.000

EACH

1,900.00000

0100 Unclassified Excavation (Complete In Place) 2,216.000

0.000

203-00010  
 

22,160.002,216.000

0.00

6,874.000

CY  

10.00000

0105 Embankment Material (Complete In Place) 3,180.000

3,594.000

203-00060  
 

169,350.006,774.000

89,850.00

13,548.000

CY  

25.00000

0110 Embankment Material (Complete In Place) (Special) 0.000

0.000

203-00062  
 

0.000.000

0.00

3,165.000

CY  

25.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Muck Excavation 669.040

3,115.400

203-00100  
 

189,222.003,784.440

155,770.00

4,400.000

CY  

50.00000

0120 Backhoe 23.000

13.000

203-01510  
 

5,760.0036.000

2,080.00

100.000

HOUR

160.00000

0125 Combination Loader 36.500

17.000

203-01594  
 

5,885.0053.500

1,870.00

100.000

HOUR

110.00000

0130 Potholing 41.000

0.000

203-01597  
 

7,790.0041.000

0.00

80.000

HOUR

190.00000

0135 Laborer 39.000

3.000

203-02330  
 

1,764.0042.000

126.00

42.000

HOUR

42.00000

0140 Structure Excavation 519.000

0.000

206-00000  
 

12,975.00519.000

0.00

800.000

CY  

25.00000

0145 Structure Backfill (Flow-Fill) 65.000

0.000

206-00065  
 

11,700.0065.000

0.00

65.000

CY  

180.00000

0150 Topsoil 0.000

750.000

207-00205  
 

6,750.00750.000

6,750.00

750.000

CY  

9.00000

0155 Erosion Log Type 1 (12 Inch) 1,513.000

60.000

208-00002  
 

6,606.601,573.000

252.00

3,810.000

LF  

4.20000

0160 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

190.000

LF  

10.00000

0165 Concrete Washout Structure 6.000

0.000

208-00045  
 

3,180.006.000

0.00

6.000

EACH

530.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,800.001.000

0.00

5.000

EACH

2,800.00000

0175 Removal and Disposal of Sediment (Labor) 21.500

6.000

208-00103  
 

1,045.0027.500

228.00

56.000

HOUR

38.00000

0180 Removal and Disposal of Sediment (Equipment) 19.500

14.000

208-00105  
 

3,685.0033.500

1,540.00

56.000

HOUR

110.00000

0185 Sweeping (Sediment Removal) 19.000

6.000

208-00106  
 

5,250.0025.000

1,260.00

56.000

HOUR

210.00000

0190 Removal of Trash 30.000

11.000

208-00107  
 

2,460.0041.000

660.00

41.000

HOUR

60.00000

0195 Erosion Control Management 33.000

8.000

208-00207  
 

1,435.0041.000

280.00

280.000

DAY 

35.00000

0200 Reset Utility Secondary Service Pedestal 0.000

0.000

210-00056  
 

0.000.000

0.00

1.000

EACH

2,200.00000

0205 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

8.000

EACH

320.00000

0210 Adjust Manhole 1.000

1.000

210-04010  
 

2,000.002.000

1,000.00

2.000

EACH

1,000.00000

0215 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

2.000

EACH

600.00000

0220 Dewatering 1.000

0.000

211-03005  
 

75,000.001.000

0.00

1.000

L S 

75,000.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

20.500

ACRE

340.00000

0230 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

20.500

ACRE

490.00000

0235 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

20.500

ACRE

400.00000

0240 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.120

ACRE

12,000.00000

0245 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,100.000

LB  

2.10000

0250 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

670.000

SY  

2.10000

0255 Wildlife Biologist 5.500

0.000

240-00000  
 

660.005.500

0.00

8.000

HOUR

120.00000

0260 Aggregate Base Course (Class 6) 12,461.750

9,168.870

304-06000  
 

519,134.8821,630.620

220,052.88

35,000.000

TON 

24.00000

0261 Added Item (Dollar)/ Price Reduction for Gradation -1,166.190

0.000

900-00006  
 

0.00-1,166.190

0.00

0.000

DOL 

0.00000

0265 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

10,704.000

TON 

23.00000

0270 Hot Mix Asphalt (Patching) (Asphalt) 112.230

26.090

403-00720  
 

22,131.20138.320

4,174.40

634.000

TON 

160.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Hot Mix Asphalt (Grading S) (75) (PG 64-28) 0.000

18,142.880

403-33751  
 

1,270,001.6018,142.880

1,270,001.60

44,750.000

TON 

70.00000

0280 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

23,810.000

TON 

73.00000

0285 Concrete Pavement (11 Inch) 9,344.000

0.000

412-01100  
 

663,424.009,344.000

0.00

21,228.000

SY  

71.00000

0290 Concrete Pavement (11 Inch) (Fast Track) 742.000

0.000

412-01120  
 

96,460.00742.000

0.00

742.000

SY  

130.00000

0295 *Rubbilization of Concrete Pavement 45,968.000

0.000

412-18050  
 

68,952.0045,968.000

0.00

112,799.000

SY  

1.50000

0300 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

93.000

SY  

10.00000

0305 Drilled Caisson (36 Inch) 19.000

0.000

503-00036  
 

5,320.0019.000

0.00

19.000

LF  

280.00000

0310 Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

21.000

LF  

440.00000

0315 Drilled Caisson (54 Inch) 21.000

0.000

503-00054  
 

10,710.0021.000

0.00

42.000

LF  

510.00000

0320 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

46.000

CY  

320.00000

0325 Soil Riprap (9 Inch) 12.000

7.500

506-00409  
 

2,145.0019.500

825.00

19.500

CY  

110.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 Soil Riprap (12 Inch) 29.000

0.000

506-00412  
 

3,190.0029.000

0.00

29.000

CY  

110.00000

0331 Geogrid Reinforce Used to Repair Unstable Areas 0.000

1,333.000

506-01020  
 

4,865.451,333.000

4,865.45

1,333.000

SY  

3.65000

0335 Concrete Slope and Ditch Paving (Reinforced) 37.800

0.000

507-00100  
 

41,580.0037.800

0.00

37.800

CY  

1,100.00000

0340 Concrete Class D (Wall) 70.900

0.000

601-03050  
 

77,990.0070.900

0.00

70.900

CY  

1,100.00000

0341 Added Item (Dollar)/ Price Reduction for Low 
Compressive Strength

0.000

-1,320.000

900-00006  
 

0.00-1,320.000

0.00

0.000

DOL 

0.00000

0345 *Reinforcing Steel 7,548.000

0.000

602-00000  
 

6,793.207,548.000

0.00

7,548.000

LB  

0.90000

0350 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

12.000

LF  

650.00000

0355 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

6.000

EACH

1,600.00000

0360 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

0.000.000

0.00

2.000

EACH

2,100.00000

0365 18 Inch Corrugated Steel Pipe 0.000

0.000

603-10180  
 

0.000.000

0.00

10.000

LF  

500.00000

0370 24 Inch Corrugated Steel Pipe 0.000

0.000

603-10240  
 

0.000.000

0.00

32.000

LF  

500.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

6.000

LF  

500.00000

0380 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

4.000

EACH

700.00000

0385 24 Inch Steel End Section 0.000

0.000

603-30024  
 

0.000.000

0.00

16.000

EACH

850.00000

0390 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

2.000

EACH

950.00000

0395 14x4 Foot Concrete Box Culvert (Precast) 101.000

0.000

603-71404  
 

136,350.00101.000

0.00

101.000

LF  

1,350.00000

0400 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0405 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

0410 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

1.000

EACH

5,000.00000

0415 Pipe Edge Drain 20,436.000

0.000

605-82100  
 

321,867.0020,436.000

0.00

47,229.000

LF  

15.75000

0420 Subsurface Drain Outlet 195.000

0.000

605-84000  
 

4,875.00195.000

0.00

1,600.000

LF  

25.00000

0425 Guardrail Type 3 (6-3 Post Spacing) 0.000

728.000

606-00301  
 

20,384.00728.000

20,384.00

1,994.000

LF  

28.00000
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PCN: 19185-BID    ESTIMATE RUN

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 MATERIAL ALLOWANCE Guardrail Ty(6-3) MGSl  Est #5 1,015.981

-370.930

18,061.43645.051

-10,386.04LF  

28.00000

0430 Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

246.000

LF  

125.00000

0435 End Anchorage Type 3D 0.000

1.000

606-01340  
 

820.001.000

820.00

3.000

EACH

820.00000

0435 MATERIAL ALLOWANCE End Anchor 3D Est #5 1.207

-0.402

660.100.805

-329.90EACH

820.00000

0440 Transition Type 3G 0.000

1.000

606-01370  
 

1,900.001.000

1,900.00

4.000

EACH

1,900.00000

0440 MATERIAL ALLOWANCE Transition Type 3G Est #5 1.643

-0.411

2,340.801.232

-780.60EACH

1,900.00000

0445 Transition Type 3H 0.000

1.000

606-01380  
 

1,200.001.000

1,200.00

2.000

EACH

1,200.00000

0445 MATERIAL ALLOWANCE Transition Type 3H Est #5 0.786

-0.393

471.600.393

-471.64EACH

1,200.00000

0450 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

5.000

EACH

2,700.00000

0450 MATERIAL ALLOWANCE end anchor Non-Flared Est #5 2.744

0.000

7,408.802.744

0.00EACH

2,700.00000

0455 End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

2.000

EACH

330.00000
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PCN: 19185-BID    ESTIMATE RUN 05/08/2017

PROJECT: FSA0853-091                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

2.000

EACH

360.00000

0465 Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

273.000

LF  

3.40000

0470 Fence (Plastic) 301.000

40.000

607-11525  
 

1,568.60341.000

184.00

2,000.000

LF  

4.60000

0475 Curb and Gutter Type 2 (Section I-M) 0.000

50.000

609-21011  
 

1,100.0050.000

1,100.00

65.000

LF  

22.00000

0480 Median Cover Material (Concrete) 0.000

0.000

610-00030  
 

0.000.000

0.00

206.000

SF  

12.00000

0485 *Delineator (Flexible) (Flat Mounted) 0.000

0.000

612-00037  
 

0.000.000

0.00

20.000

EACH

76.00000

0490 *Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

306.000

EACH

110.00000

0495 *Delineator (Drivable Concrete Installation) (Type II) 0.000

0.000

612-00102  
 

0.000.000

0.00

183.000

EACH

110.00000

0500 *Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

84.000

EACH

110.00000

0505 2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

790.000

LF  

14.00000

0510 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

780.000

LF  

17.00000
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CAT NO0200 ROADWAY 

0515 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

1,300.000

LF  

10.00000

0520 3 Inch Electrical Conduit (Plastic) 130.000

0.000

613-01300  
 

1,560.00130.000

0.00

290.000

LF  

12.00000

0525 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

12.000

EACH

680.00000

0530 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

5.000

EACH

1,300.00000

0535 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0540 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0545 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

1,200.00000

0550 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

396.500

SF  

16.00000

0555 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

1,383.000

SF  

19.00000

0560 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

687.000

LF  

16.00000

0565 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

76.000

EACH

110.00000
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0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

1,215.000

LF  

21.00000

0575 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

110.000

EACH

320.00000

0580 Traffic Signal Face (12-12-12) 5.000

0.000

614-70336  
 

3,350.005.000

0.00

10.000

EACH

670.00000

0585 Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

4,000.004.000

0.00

8.000

EACH

1,000.00000

0590 Blank Out Sign(LED)(Single Faced) 0.000

0.000

614-72740  
 

0.000.000

0.00

1.000

EACH

4,200.00000

0595 Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

1.000

EACH

14,300.00000

0600 Intersection Detection System (Camera) 0.000

0.000

614-72886  
 

0.000.000

0.00

4.000

EACH

9,400.00000

0600 MATERIAL ALLOWANCE Traffic Equipment 4.000

0.000

24,800.004.000

0.00EACH

6,200.00000

0605 Traffic Signal Vehicle Detector (Micro Type) 
(Non-Invasive) 

0.000

0.000

614-72889  
 

0.000.000

0.00

4.000

EACH

490.00000

0610 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

3,200.00000

0615 Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

29,202.000

LF  

0.30000
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PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0620 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000

0.000

614-81135  
 

12,700.001.000

0.00

1.000

EACH

12,700.00000

0620 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,000.00000

0625 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

20,100.00000

0625 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

20,099.001.000

0.00EACH

20,099.00000

0630 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1.000

0.000

614-81175  
 

24,000.001.000

0.00

2.000

EACH

24,000.00000

0630 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

23,976.001.000

0.00EACH

23,976.00000

0635 Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

1.000

EACH

24,200.00000

0635 MATERIAL ALLOWANCE Impact Attenuator 0.000

1.000

17,815.001.000

17,815.00EACH

17,815.00000

0640 Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0645 Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

1.000

EACH

13,000.00000

0650 *Detour Pavement 2,854.000

0.000

621-00450  
 

139,846.002,854.000

0.00

8,487.000

SY  

49.00000
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0655 18 Inch Drainage Pipe (Class 7) (Complete In Place) 24.000

0.000

624-27019  
 

2,160.0024.000

0.00

168.000

LF  

90.00000

0660 24 Inch Drainage Pipe (Class 7) (Complete In Place) 0.000

68.000

624-27025  
 

10,200.0068.000

10,200.00

132.000

LF  

150.00000

0665 36 Inch Drainage Pipe (Class 7) (Complete In Place) 293.000

0.000

624-27037  
 

38,090.00293.000

0.00

293.000

LF  

130.00000

0670 30 Inch Equivalent Drainage Pipe Elliptical (Class 7) 
(Compl 

322.000

0.000

624-47031  
 

38,640.00322.000

0.00

337.000

LF  

120.00000

0675 Construction Surveying 0.430

0.070

625-00000  
 

32,500.000.500

4,550.00

1.000

L S 

65,000.00000

0680 *Mobilization 0.599

0.000

626-00000  
 

808,650.000.599

0.00

1.000

L S 

1,350,000.00000

0685 Public Information Services (Tier III) 0.480

0.080

626-01103  
 

8,400.000.560

1,200.00

1.000

L S 

15,000.00000

0690 Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

379.000

GAL 

90.00000

0695 Pavement Marking Paint (Waterborne) 292.200

195.000

627-00011  
 

20,949.60487.200

8,385.00

1,733.000

GAL 

43.00000

0700 Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

0.000.000

0.00

9,851.000

SF  

12.00000

0705 Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

5,564.000

SF  

14.00000
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0710 Preformed Thermoplastic Pavement Marking (Word-Symbol) 166.000

0.000

627-30405  
 

2,158.00166.000

0.00

1,002.000

SF  

13.00000

0715 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

44.000

0.000

627-30410  
 

440.0044.000

0.00

692.000

SF  

10.00000

0720 *Flagging 1,788.000

553.500

630-00000  
 

58,537.502,341.500

13,837.50

3,200.000

HOUR

25.00000

0725 *Traffic Control Inspection 65.000

8.000

630-00007  
 

8,760.0073.000

960.00

112.000

DAY 

120.00000

0730 *Traffic Control Management 104.000

19.000

630-00012  
 

110,700.00123.000

17,100.00

280.000

DAY 

900.00000

0735 *Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

80.000

HOUR

21.00000

0740 *Barricade (Type 3 M-B) (Temporary) 9.000

0.000

630-80336  
 

1,710.009.000

0.00

18.000

EACH

190.00000

0745 *Barricade (Type 3 M-D) (Temporary) 2.500

0.000

630-80338  
 

775.002.500

0.00

5.000

EACH

310.00000

0750 *Construction Traffic Sign (Panel Size A) 41.000

0.000

630-80341  
 

3,198.0041.000

0.00

132.000

EACH

78.00000

0755 *Construction Traffic Sign (Panel Size B) 76.000

0.000

630-80342  
 

7,600.0076.000

0.00

152.000

EACH

100.00000

0760 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

130.00000
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0765 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

108.000

SF  

15.00000

0770 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

23,400.003.000

0.00

6.000

EACH

7,800.00000

0775 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.000

630-80357  
 

2,100.001.000

0.00

2.000

EACH

2,100.00000

0780 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2,100.001.000

0.00

2.000

EACH

2,100.00000

0785 *Drum Channelizing Device 29.000

0.000

630-80360  
 

1,392.0029.000

0.00

250.000

EACH

48.00000

0790 *Drum Channelizing Device (With Light) (Flashing) 6.000

0.000

630-80363  
 

1,260.006.000

0.00

12.000

EACH

210.00000

0795 Concrete Barrier (Temporary) 492.000

0.000

630-80370  
 

12,792.00492.000

0.00

7,280.000

LF  

26.00000

0800 *Traffic Cone 162.500

0.000

630-80380  
 

2,437.50162.500

0.00

325.000

EACH

15.00000

0805 *Tubular Marker 286.000

0.000

630-80384  
 

10,296.00286.000

0.00

572.000

EACH

36.00000

0810 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

8,000.001.000

0.00

14.000

EACH

8,000.00000

0815 *Mobile Attenuator 0.500

0.000

630-85020  
 

50,000.000.500

0.00

1.000

EACH

100,000.00000
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0820 Traffic Signal (Temporary) 0.500

0.000

630-86800  
 

31,500.000.500

0.00

1.000

L S 

63,000.00000

0825 Night Work Lighting 1.000

0.000

632-00000  
 

10,000.001.000

0.00

1.000

L S 

10,000.00000

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

400,000.000

F A 

1.00000

0835 F/A Partnering 1,520.000

0.000

700-70011  
 

1,520.001,520.000

0.00

3,000.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

300,000.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0850 F/A Fuel Cost Adjustment 622.010

9,001.940

700-70016  
 

9,623.959,623.950

9,001.94

75,000.000

F A 

1.00000

0855 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0865 F/A On-The-Job Trainee 46.000

523.500

700-70021  
 

569.50569.500

523.50

2,560.000

HOUR

1.00000

0870 F/A Railroad Flagging 4,985.000

0.000

700-70042  
 

4,985.004,985.000

0.00

15,000.000

F A 

1.00000
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0875 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0880 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0885 F/A DRB Standing Committee 1,462.500

0.000

700-70594  
 

1,462.501,462.500

0.00

30,000.000

F A 

1.00000

CAT 5,757,364.211,860,671.8915,693,708.00CURRENT AMT0200 $ $ $

CAT NO0300 C-18-CA 

0890 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

242.900

SY  

1.40000

0895 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

147.300

SY  

50.00000

0900 Removal of Bridge Railing 57.000

0.000

202-00425  
 

2,052.0057.000

0.00

57.000

LF  

36.00000

0905 Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

16.100

SY  

430.00000

0910 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

3.200

SY  

870.00000

0915 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0920 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

65.500

TON 

73.00000
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CAT NO0300 C-18-CA 

0925 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

391.900

SY  

37.00000

0930 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

171.400

LF  

18.00000

0935 Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

2.400

CY  

2,700.00000

0940 Galvanic Anodes 0.000

0.000

601-51005  
 

0.000.000

0.00

98.000

EACH

37.00000

0945 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

21,324.000

LB  

0.90000

0950 *Bridge Rail Type 10R 64.000

0.000

606-11010  
 

16,640.0064.000

0.00

64.000

LF  

260.00000

CAT 23,692.000.0092,768.66CURRENT AMT0300 $ $ $

CAT NO0301 C-18-L 

0955 *Removal of Bridge 1.000

0.000

202-00400  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0960 Structure Excavation 800.000

0.000

206-00000  
 

20,000.00800.000

0.00

800.000

CY  

25.00000

0965 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

10.000

CY  

180.00000

0970 Structure Backfill (Class 1) 820.000

0.000

206-00100  
 

41,000.00820.000

0.00

820.000

CY  

50.00000
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CAT NO0301 C-18-L 

0975 Structure Backfill (Class 2) 20.000

0.000

206-00200  
 

2,000.0020.000

0.00

20.000

CY  

100.00000

0980 Mechanical Reinforcement of Soil 820.000

0.000

206-00360  
 

18,860.00820.000

0.00

820.000

CY  

23.00000

0985 *Shoring (Area 1) 1.000

0.000

206-01781  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0990 *Shoring (Area 2) 1.000

0.000

206-01782  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0995 Pile Tip 16.000

0.000

502-00460  
 

2,080.0016.000

0.00

16.000

EACH

130.00000

1000 Steel Piling (HP 12x53) 907.000

0.000

502-11253  
 

38,094.00907.000

0.00

984.000

LF  

42.00000

1005 Bridge Compression Joint Sealer 0.000

158.000

518-00000  
 

10,428.00158.000

10,428.00

158.000

LF  

66.00000

1010 Concrete Class D (Bridge) 148.040

0.000

601-03040  
 

118,432.00148.040

0.00

148.040

CY  

800.00000

1015 Concrete Class H (Bridge) 78.200

0.000

601-05001  
 

78,200.0078.200

0.00

78.200

CY  

1,000.00000

1020 *Reinforcing Steel (Epoxy Coated) 21,324.000

0.000

602-00020  
 

21,324.0021,324.000

0.00

21,324.000

LB  

1.00000

1025 *Bridge Rail Type 7 108.500

0.000

606-10700  
 

17,360.00108.500

0.00

109.000

LF  

160.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:09:56

CUMULATIVE
AMOUNT

CAT NO0301 C-18-L 

1030 Prestressed Concrete Slab (Depth Greater Than 13 
Inches) 

2,522.000

0.000

618-06036  
 

116,012.002,522.000

0.00

2,522.000

SF  

46.00000

CAT 573,790.0010,428.00578,904.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1035 Field Office (Class 2) 1.000

0.000

620-00002  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

1040 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

1045 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,500.00000

CAT 75,000.000.0076,500.00CURRENT AMT0400 $ $ $

$ 6,429,846.211,871,099.89$16,441,880.66$CURRENT AMTPROJECT TOTAL


